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1.0

INTRODUCTION AND PURPOSE

Environmental Resources Management (ERM) and Seals and Packings,
Inc. - Burly Seal Products Co. (Burly Seal) submitted a Self-Implementing
PCB Cleanup and Disposal Work Plan (Work Plan) to the EPA in May
2011. The plan presented proposed actions to clean up PCB impacts at the
Burly Seal facility located at 1865 West D Avenue, Building 604, in the
Utah Industrial Depot (UID) in Tooele, Utah. This Self-Implementing PCB
Cleanup and Disposal Work Plan Addendum (Addendum) has been
prepared to summarize work completed to date, describe results from
samples taken during December 2011, and describe remedial actions that
will occur beyond those described in the original Work Plan based on the
December 2011 sample results. This Addendum also provides a schedule
for the additional work as requested by EPA.
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2.0

SUMMARY OF WORK COMPLETED

ERM and Americon mobilized and began on-site work on November 10,
2011. From November 10, 2011 through December 14, 2011, Americon
performed the following work under the supervision of ERM:

They placed miscellaneous debris from the Press Room and Boiler
Room that was assumed to be contaminated with PCBs into roll-off
bins for disposal at the Grassy Mountain Facility. Miscellaneous
debris included small buckets and containers of oil absorbents,
employee work platforms, shelving, boxes, tools, wooden pallets,
etc.

They drained oil and oily water from hydraulic presses, piping,
reservoirs, pans beneath presses, and Compressor Room oil/ water
separator; and containerized liquids in labeled drums for disposal
by incineration at the Aragonite incinerator. Four drums of oily
absorbent that were staged by Burly Seal in the Boiler Room prior
to the cleanup work were also sent to Aragonite for incineration.

They disconnected hydraulic presses and reservoirs; cut electrical
conduit and piping.

They placed several small hydraulic presses, the oil/water
separator, and piping (cut to length) into roll-off bins for disposal at
the Grassy Mountain Facility.

They placed larger hydraulic presses, reservoirs, pumps, and I-
beams onto flatbed trucks for disposal at the Grassy Mountain
Facility.

They transported the MP Environmental bin to the Grassy
Mountain Facility for disposal of the contents and returned the bin
to Burly Seal for cleaning.

They cleaned the Press Room and Boiler Room floors.
Water/detergent from the floor cleaning was containerized in

labeled drums for disposal by incineration at the Aragonite
incinerator.
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2.1

EQUIPMENT AND MATERIALS REMOVED

The table below provides a summary of the materials that were removed
by flatbed truck. A schematic showing the press system equipment and
configuration prior to removal is included as Appendix A.

Table 1 Materials Removed from Burly Seal by Flatbed

Equipment Approx. Weight | Notes

Description (Ibs)

Equipment disposed on 11/18/2011 under manifest number 004420420FLE

(total manifest weight was 18,877 kilograms)

Press Al 4,130 Press with separate reservoir
(w/reservoir)

Press A2 4,130 Press with separate reservoir
(w/reservoir)

Press A3 4,130 Press with separate reservoir
(w/reservoir)

Press A4 4,130 Press with separate reservoir
(w/reservoir)

Press A5 4,130 Press with separate reservoir
(w/reservoir)

Press A6 4,130 Press with separate reservoir
(w/reservoir)

Press G4 4,900

Press G5 4,900

Press G6 4,900

Equipment disposed on 11/18/2011 under manifest number 004420421FLE

(total manifest weight was 17,525 kilograms)

Press B1 4,600

Press B2 4,600

Press B3 4,600

Press B4 4,600

Press F1 5,000

Press F2 5,000

Press F3 5,000

Press F4 5,000

Press G1 4,900

Press G2 4,900

Press G3 4,900

Equipment disposed on 11/30/2011 under manifest number 004420418FLE

(total manifest weight was 14,848 kilograms)

Press C1 11,000

Press C2 11,000
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Equipment Approx. Weight | Notes

Description (Ibs)

Press C3 11,000

Equipment disposed on 11/30/2011 under
(total manifest weight was 8,382 kilograms)

manifest number 004420413FLE

South Reservoir 4,000 Boiler room
A reservoir platform | Unknown
Press H1 12,000

Equipment disposed on 11/30/2011 under
(total manifest weight was 9,886 kilograms)

manifest number 004420417FLE

Press H2 12,000

Press H3 12,000

Equipment disposed on 12/1/2011 under manifest number 004420414FLE
(total manifest weight was 16,980 kilograms)

Press D2 12,500
Press D3 12,500
Press D4 12,500

Equipment disposed on 12/2/2011 under manifest number 004420416FLE

(total manifest weight was 8,097 kilograms)

Two I-beams Unknown From beneath C and D presses
Press D1 12,500

North Reservoir 1,500 Boiler room

(larger)

North Reservoir 1,000 Boiler room

(smaller)

Hydraulic Oil Fill 1,500
Pump

Boiler room

Smaller equipment, piping, employee work platforms, shelving,
absorbents, and other miscellaneous materials were placed into 20 or 25
cubic yard roll-off bins for disposal. The table below provides a summary
of roll-off bins shipped to Grassy Mountain.

Table 2 Roll-off Bins Shipped from Burly Seal

Date Manifest Weight Notes

Number
11/15/2011 | 004420412FLE 2,186 kilograms | Miscellaneous materials
11/15/2011 | 004420411FLE 1,814 kilograms | Miscellaneous materials
11/16/2011 | 004420409FLE 3,175 kilograms | This roll-off bin

contained small
hydraulic presses E1-E4
and other
miscellaneous materials
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2.2

Date Manifest Weight Notes

Number
11/18/2011 | 004420403FLE 2,087 kilograms | Miscellaneous materials
11/18/2011 | 004420408FLE 1,823 kilograms | Miscellaneous materials
11/22/2011 | 004420407FLE 3,000 kilograms | Miscellaneous materials
11/30/2011 | 004420410FLE 2,700 kilograms | Miscellaneous materials
11/30/2011 | 004420405FLE 1,461 kilograms | Miscellaneous materials

12/7/2011 | 004420406FLE 2,232 kilograms | Miscellaneous materials
(Note 1)

12/16/2011 | 004420404FLE 1,297 kilograms | Miscellaneous materials

12/16/2011 | 004420426FLE 1,615 kilograms | This roll-off contained
the Oil/ Water
Separator from the
compressor room and
other miscellaneous
materials

12/28/2011 | 004420427FLE 2,549 kilograms | Miscellaneous materials

Note 1: This roll-off bin was the MP Environmental bin that was shipped
to Grassy Mountain for disposal of its contents and returned to Burly Seal
for cleaning.

All of the drums sent off site were shipped on December 2, 2011 under
manifest number 004420433FLE. The table below provides a summary of
drums shipped to Aragonite for incineration:

Table 3 Drums Shipped to Aragonite for Incineration
Clean Harbors Description Number of Drums
Profile Number Shipped
CH533866 Oily water with sediment 24
(liquid)
CH536809 Oily absorbents, floor dry with 4
PCBs (solid)
CH532709 PCB-contaminated oil (liquid) 12
CHb533055 Oily water (liquid) 1

FLOOR CLEANING

The Press Room and Boiler Room floors were cleaned from December 9
through December 13, 2011 using a pressure washer and water with a
detergent. On December 14, 2011, ERM collected several “test” samples
from the floor. Because the test samples were not collected using the
Work Plan confirmation sampling grid, these samples were only to be
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2.3

used to gauge the effectiveness of the initial cleaning, and not as
confirmation samples. Based on the test sample results, it appeared that a
portion of the Press Room (in the northeast of the room near the office)
could potentially meet the cleanup standard of one ppm; the remainder of
the Press Room was unlikely to meet the cleanup level, even with
additional cleaning. The Boiler Room appeared likely to meet the cleanup
level if additional cleaning were performed.

Based on the test results, the full confirmation sampling grid was used to
perform confirmation sampling on the northeast portion of the Press
Room floor near the office on December 27, 2011. Based on these results,
as described in Section 3, it was determined that the floor area does not
meet the cleanup level.

The Boiler Room was recleaned on December 27, 2011. The full Work Plan
confirmation sampling grid was used to perform confirmation sampling
by ERM on the entire Boiler Room floor on December 30, 2011. Based on
these results, as described in Section 3, it was determined that a portion of
the floor in the Boiler Room meets the cleanup level.

The wash water was collected and containerized for disposal by
incineration at Aragonite.

MP ENVIRONMENTAL BIN

The MP Environmental bin had been used by Burly Seal to accumulate
oily wastes prior to the cleanup. As part of the cleanup, the MP
Environmental bin was transported to the Grassy Mountain Facility to
dispose of the contents, and the bin was returned to Burly Seal for
cleaning.

The bin was originally cleaned by Americon on December 13, 2011 by use
of a pressure washer and water with a detergent. The wash water was
collected for disposal by incineration at Aragonite. Confirmation
sampling was conducted by ERM on December 14, 2011, by wipe
sampling four locations on the bin interior surface in accordance with 40
CFR 761 Subpart P. Sample results are shown on Table 4. The arithmetic
mean (composite) of the sample results was above the high-occupancy
cleanup standard of 10 micrograms per 100 square centimeters (ng/100
cm?) of surface area. The bin was recleaned on December 27, 2011 and
resampled on December 30, 2011. Once again, the results did not meet the
high-occupancy cleanup standard. Based on the location of the highest
result, and visual evidence of residual dirt on the bin door interior surface,
the door was recleaned on February 17, 2012 using vigorous hand
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scrubbing. The four confirmation samples taken on February 17th and
February 21st (the lab accidently destroyed one of the samples taken on
the 17th) showed that the door sample met the cleanup criteria, but two
other samples and the arithmetic mean exceeded the standard. The bin
interior was cleaned again on April 23, 2012. Based on the ability of the
vigorous scrubbing to remove dirt and PCBs from the corroded interior
surface of the bin door, the entire bin interior was cleaned in this manner.
Verification samples were taken by ERM on April 23, 2012.

The four verification samples collected on April 23, 2012 showed one
sample result (11 pg/100 cm?) slightly above the high-occupancy cleanup
standard; however, the arithmetic mean of the sample results was 4.0
ng/100 cm?. The high-occupancy cleanup standard was chosen as a very
conservative measure of cleanup success. As personnel would generally
not be expected to enter the roll-off bin, we believe the low-occupancy
cleanup standard of 100 ng/100 cm? would also be an appropriate cleanup
standard. The sampling methodology in 40 CFR 761 Subpart P allows the
compositing of a maximum of 10 adjacent samples for large, nearly flat
surfaces, and states that the composite measurement represents an
arithmetic mean of the composited samples.

Based on the fact that all of the verifications samples were well below the
low-occupancy cleanup standard, and the arithmetic mean of the final
verification sample results was below the high-occupancy cleanup
standard, ERM requested approval from the EPA to release the bin for
return to MP Environmental. The EPA provided approval via email on
May 4, 2012, and the bin was subsequently returned to MP
Environmental.
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Table 4 MP Environmental Bin Wipe Sample Results
Date Sample ID Result
(ug/100cm?2)
12/14/11 MP1 25
12/14/11 MP2 1.7
12/14/11 MP3 10
12/14/11 MP4 5.2
Arithmetic 10.5
mean
12/30/11 MP5 39
12/30/11 MP6 1.4
12/30/11 MP7 1.4
12/30/11 MP8 9.3
Arithmetic 12.8
mean
2/21/12 MP9 0.52
2/17/12 MP10 25
2/17/12 MP11 3.8
2/17/12 MP12 19
Arithmetic 12.1
mean
4/23/12 MP13 1.1
4/23/12 MP13 0.49
4/23/12 MP14 3.4
4/23/12 MP16 11
Arithmetic 4.0
mean
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3.0

DECEMBER 2011 SAMPLING RESULTS AND RECOMMENDATIONS

This section summarizes the results of sampling performed by the EPA

and ERM during December 2011 and provides recommendations for next

steps.

The EPA performed sampling at Burly Seal on December 20, 2011. ERM

collected samples on December 27 and 30, 2011. The results, with a brief
description of the type and location of each sample, are presented on

Table 4. Table 4 does not include the MP Environmental bin sampling
results, which are discussed in Section 2.3. Attachment 1 provides maps

and photographs to better identify sample locations.

Table 5 December 2011 Sample Results

Sample | Sampled | Date Location/Description Result

ID by

(ppm)

0s-1 EPA 12/20/2011 | Dirt from seam in concrete; 21.0
outside near compressor room by
former tote storage

0S-2 EPA 12/20/2011 | Dirt from seam in concrete; 114.0
outside near boiler room roll-up
door

0S-3 EPA 12/20/2011 | Dirt from area between parking 500.0
lot and railroad tracks

PR-P EPA 12/20/2011 | Debris from base of pillars in 724
press room

BRD1 EPA 12/20/2011 | Dirt from drain sump in boiler 5.62
room closest to roll-up door

BRD2 EPA 12/20/2011 | Debris (appeared to be rusty 20.1
metal) from inside floor drain in
middle of boiler room

CR-1 EPA 12/20/2011 | Oil and absorbent from floor of 55.2
compressor room

CR-2 EPA 12/20/2011 | Debris (appeared to be dirt and 48.4
absorbent) from inside floor drain
in compressor room

PRNE-1 | ERM 12/27/2011 | Composite sample of concrete 8.2
from press room floor

PRNE-2 | ERM 12/27/2011 | Composite sample of concrete 16
from press room floor

PRNE-3 | ERM 12/27/2011 | Composite sample of concrete 1.5

from press room floor

ENVIRONMENTAL RESOURCES MANAGEMENT
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Sample | Sampled | Date Location/Description Result
ID by
(ppm)

PRNE-4 | ERM 12/27/2011 | Composite sample of concrete 6.3
from press room floor

PRNE-5 | ERM 12/27/2011 | Composite sample of concrete 71
from press room floor

PRNE-6 | ERM 12/27/2011 | Composite sample of concrete 0.97
from press room floor

PRNE-7 | ERM 12/27/2011 | Composite sample of concrete 41
from press room floor

PRNE-8 | ERM 12/27/2011 | Composite sample of concrete 0.35
from press room floor

PRNE-9 | ERM 12/27/2011 | Composite sample of concrete 0.37
from press room floor

PRNE-10 | ERM 12/27/2011 | Composite sample of concrete 0.15
from press room floor

TS-1 ERM 12/27/2011 | Composite sample of concrete 2.7
from parking lot former tote
storage area

CRA ERM 12/27/2011 | Oil and absorbent from floor of 57
compressor room

BR-4 ERM 12/30/2011 | Composite sample of concrete 4.6
from boiler room floor

BR-5 ERM 12/30/2011 | Composite sample of concrete 6.9
from boiler room floor

BR-6 ERM 12/30/2011 | Composite sample of concrete 3.6
from boiler room floor

BR-7 ERM 12/30/2011 | Composite sample of concrete 5.6
from boiler room floor

BR-8 ERM 12/30/2011 | Composite sample of concrete 3.5
from boiler room floor

BR-9 ERM 12/30/2011 | Composite sample of concrete 0.48
from boiler room floor

BR-10 ERM 12/30/2011 | Composite sample of concrete 0.31
from boiler room floor

BR-11 ERM 12/30/2011 | Composite sample of concrete 1.3
from boiler room floor

BR-12 ERM 12/30/2011 | Composite sample of concrete 0.79
from boiler room floor

SW-1 ERM 12/30/2011 | Composite sample of concrete 0.30

from parking lot in area of former
MP bin storage

ENVIRONMENTAL RESOURCES MANAGEMENT
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3.1

3.2

PRESS ROOM CONCRETE FLOOR

ERM collected and composited concrete samples from the northeast
portion of the Press Room floor following the floor cleaning by Americon.
The results show that the area closest to the office/roll-up door meets the
cleanup goal; however, the portion of the floor more directly under the
press equipment does not meet the cleanup goal, with results ranging
from 1.5 to 71 ppm.

The EPA collected samples of debris at the base of the pillars in the Press
Room. The debris contained 72.4 ppm PCBs.

Recommendation: We plan to remove the portion of the slab that does not
meet the cleanup goal. As described in the original Work Plan, we still
intend to remove approximately 3-4 cubic yards of soil from beneath the
slab seams, where the seams have allowed oil containing PCBs to migrate
into the underlying soil. Once the slab is removed, any soil with visual
evidence of oil will also be removed. The debris at the base of the pillars
sampled by the EPA will be removed during the floor removal.

Because the affected area of the concrete slab will be removed in its
entirety, ERM will perform verification sampling of the underlying soil
using the 1.5 meter grid described in Subpart O. Potential migration of
PCBs through the slab would be most likely occur along the slab seams.
For that reason, the verification sampling will focus on areas beneath the
slab seams as shown on Figure 3.

BOILER ROOM CONCRETE FLOOR

ERM collected and composited concrete samples from the Boiler Room
floor following the floor cleaning by Americon. The results show that the
southern third of the floor (nearest the roll-up door) meets the cleanup
goal of 1 ppm. The northern two-thirds of the floor had results in the 1.3
to 6.9 ppm range.

Recommendation: We plan to perform an aggressive recleaning of the
area of the floor that did not pass with a different detergent and allow
time for the cleaner to soak in before scrubbing. Following the recleaning
we will resample the portion of the floor that has not already met the
cleanup goal using the same confirmation sample grid proposed in the
original work plan.
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3.3

BOILER ROOM FLOOR DRAINS

Prior to the cleanup, totes, drums, and other miscellaneous materials were
stored in the Boiler Room. When these materials were removed during
the cleanup, two floor drains were identified.

The EPA collected samples from within each of the two floor drains in the
Boiler Room. The drain closest to the roll-up door consists of a sump in
the floor with a pipeline leading from the sump in the direction of the
drain near the center of the room. The drain near the center of the room
has a pipe leading straight down for several inches. After several inches,
the pipe is obstructed and it is unclear whether the pipe continues
downward, turns, or is grouted.

For the drain closest to the roll-up door (sample BRD1), the EPA collected
a sample of the dirt in the sump. The result was 5.62 ppm PCBs. For the
drain in the center of the room (sample BRD2), the EPA collected a sample
of the debris that was in the pipe below approximately three inches of
water. The debris appeared to be rusty metal flakes. The result was 20.1
ppm PCBs. According to the UID, floor drains in the UID buildings
previously led to a site wastewater treatment system. The system has
since been removed, and the UID stated that the lines from the buildings
have been grouted closed. ERM was unable to confirm in the field that
the lines are grouted.

Recommendation: It appears, based on concrete cuts (and repairs) in the
floor that the pipe that leads from the drain sump near the roll-up door
connects to the drain near the center of the room. It is unclear where the
drain in the center of the room leads. ERM intends to clean out as much
of the dirt as possible in the drain sump near the roll-up door and then

snake both drains to confirm whether the lines are grouted, as stated by
the UID.

If ERM is able to confirm that the line from the drain near the center of the
room is grouted to a point below the floor level, we will clean the drains
and the pipeline between them by pressure washer and remove as much
grit and debris as possible. ERM will pour additional grout to close the
drains off to the floor level.

If ERM is unable to confirm that the line from the drain is grouted, we will
remove the material from the drain and pipeline to the extent possible
without introducing additional water. ERM will then pour a grout seal to
prevent future movement of material in the lines.
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3.4

In either scenario, the lines will be filled with grout to the floor level. If
PCBs do remain along the interior surface of the pipes, they will no longer
be mobile or accessible. ERM does not intend to collect any samples from
the drains.

COMPRESSOR ROOM FLOOR DRAINS

When the oil/water separator was removed from the Compressor Room,
a floor drain was observed to be located behind the former oil / water
separator location. ERM collected a sample of the oil and absorbent on the
floor of the Compressor Room. The result was 57 ppm PCBs. The EPA
also collected a sample of the oil and absorbent on the floor of the
Compressor Room. The result was 55.2 ppm PCBs.

The floor drain in the Compressor Room has a pipe leading straight down
for several inches before it is blocked with debris. The EPA collected a
sample of the debris from the floor drain; the debris appeared to be a mix
of dirt, absorbent, and possibly some oil. The result was 48.4 ppm PCBs.
Because the pipe is obstructed, ERM was unable to confirm in the field
whether the line is grouted, as indicated by the UID.

Recommendation: We plan to remove the debris from the Compressor
Room floor and perform an aggressive cleaning of the concrete around the
former oil/ water separator. Following the floor cleaning we will sample
the accessible areas of the floor (without removing the other equipment in
the room) using a 1.5 meter sampling grid and compositing up to nine
sample points into a single composite sample.

Prior to the cleaning, we will snake the drain to determine whether it is
grouted. If the drain is grouted, we will clean it by pressure washer to
remove the debris above the grout seal to the extent practicable. If ERM is
unable to confirm that the drain is grouted, we will remove debris from
the drain to the extent practicable without introducing additional water.
ERM will then pour a grout seal to prevent future movement of material
in the line.

In either scenario, the line will be filled with grout to the floor level. If
PCBs do remain along the interior surface of the pipes, they will no longer
be mobile or accessible. ERM does not intend to collect any samples from
the drain.
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3.5

3.6

3.7

PARKING LOT - FORMER TOTE STORAGE LOCATION

A concrete sample (composite of 4 individual samples on a three meter
grid) was taken by ERM from the parking lot in the area of the former tote
storage (TS-1). This sample was taken at the request of Cheryl Turcotte of
the EPA. The result was 2.7 ppm PCBs. The EPA collected a sample of
soil from the seam in the concrete in this same area (OS-1). The result was
21 ppm PCBs.

Recommendation: We plan to remove the soil from the seam in the
concrete using a pressure washer and then clean the concrete in the area.
We will take one confirmation sample of the concrete by sampling four
points on a three meter grid and compositing the four samples. The
confirmation sampling grid will be moved one meter north and one meter
east from the original sample location. Because the soil will be removed
from the seam through the cleaning, there will be no soil remaining and
no soil confirmation sampling in this area.

PARKING LOT - FORMER MP ENVIRONMENTAL BIN STORAGE
LOCATION

A concrete sample (composite of 3 individual samples) was taken from the
parking lot in the area of the former MP Environmental bin (SW-1). This
sample was taken at the request of Cheryl Turcotte of the EPA where
historical photos showed plastic totes of oily absorbent outside the bin.
The result was 0.30 ppm PCBs (meets the cleanup goal). The EPA also
collected a sample of soil from the seam in the concrete in this same area,
near the roll-up door to the boiler room (OS-2). The result was 114 ppm
PCBs.

Recommendation: We recommend removing the soil from the seam in the
concrete. Because the soil will be removed from the seam through the
cleaning, there will be no soil remaining and no need to take a soil
confirmation sampling in this area.

RAILROAD TRACKS

The EPA collected a sample of soil (OS-3) from between the parking lot
retaining wall and the railroad tracks on the west side of the Burly Seal
parking area. The sample location was approximately 11.5 feet west and
28 feet south of the southwest corner of the building, and directly west of
the general vicinity of the former location of the MP Environmental bin.

ENVIRONMENTAL RESOURCES MANAGEMENT 1 4 BURLY SEAL WORK PLAN ADDENDUM



The result was 500 ppm PCBs. The source of the PCBs in this area is not
known.

Recommendation: We recommend performing additional characterization
sampling in the area around Sample OS-3 to determine whether this result
is representative of general elevated PCB levels or is an isolated hot spot.
To further characterize the area, we propose to resample at location OS-3,
and collect three discrete samples from the concrete in the parking lot near
OS-3 and 14 soil samples from the railroad track area in accordance with
regulatory requirements for PCB characterization. The samples will be
spaced three meters apart as shown on Figure 4.

ERM will review the results to determine whether the extent of the PCBs
and the source of the PCBs can be identified. Additional actions will
depend on results from this sample collection and analysis event. If PCBs
are localized and likely the result of Burly Seal activities, soil with PCBs
greater than the cleanup level will be removed and confirmation sampling
will be performed. If the extent of soil with PCBs greater than 1 ppm is
significant, or if PCBs appear to be related to historical activities, ERM and
Burly Seal will discuss the results with the EPA to determine further
action.
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4.0 SCHEDULE

A brief summary of the remaining tasks and estimated start dates is
included below:

e Additional characterization sampling (concrete and soil) around
the railroad tracks and EPA sample OS-3: May 23, 2012

e Americon can remobilize within 2 weeks of EPA approval of this
Addendum to complete the following:

(0]

(0]

(0]

(0]

Floor drain investigation, cleaning, grouting

Press Room concrete slab removal

Boiler Room floor recleaning

Compressor Room floor cleaning

Parking lot former tote storage area concrete cleaning

Parking lot removal of dirt in pavement seams

e Following completion of the tasks by Americon, ERM will
commence the following confirmation sampling activities:

o

o

(0]

(0]

Confirmation sampling of soil beneath Press Room floor

Confirmation sampling of Boiler Room floor areas that
previously did not meet the cleanup level

Confirmation sampling of Compressor Room concrete floor

Confirmation sampling of former tote storage area concrete

It is anticipated that the above activities can be completed by July 15, 2012.
However, based on the results of the railroad area characterization
sampling and the verification sampling, additional work may be required
to meet the cleanup goals. ERM will contact the EPA when the results are
available to discuss whether additional work will be required, and if so,
the proposed schedule. If the characterization and verification sampling
show that the cleanup is complete, a cleanup report will be prepared and
submitted to the EPA within two months of receiving the final sample

results.

ENVIRONMENTAL RESOURCES MANAGEMENT 16 BURLY SEAL WORK PLAN ADDENDUM



Figures



UTAH

QUADRANGLE LOCATION

| '. [
i‘ | g 28

oy

Gravel Fit
{

§E=
L I TR N
= |
il
! 1 |
1
4

T 11 760000 FEET e

-‘1==ibiﬂm‘-hi-—-rTr-l-—---l—T-_:
W ' =
H ;/—r’
1]
? .-/": & |
¥ ] '\ﬁ' {
" / 1 [}
! e
e e il W f
i
BM 4840 .
 ZEEET o
: {
w=n - ! |
e | ‘
| ¢
[ =
- |
T
¥
" 2 ___'_;"_' =
- ‘ |
8T

w |
e LT EIRST NORTH
7 T p— —
| IE}

ST ETREET,
[2] i

i
&
e
Amunicipar”

ll\‘ /
iAIRPORT/
I
il
/

LT

5l £ e e e e S . s

CRESERVATION
]

Source: USGS 1:24,000 Scale Topographic Map,
Tooele Quadrang]le

Environmental Resources Management
102 West 500 South, Suite 650
Salt Lake City, Utah 84102
801-595-8400

Figure 1- Site Location Map
Burly Seal
1865 West D Avenue, Building 604
Tooele, Utah

Drawn By: TRP
Checked By:

Project No. 0146470
Date: 4/5/2011




/

North
—— Press Room
'lﬂl;'ﬁlﬂ‘m mu;om . 1'%
T { = E’""" 7“1 ~—Oil/Water
] OFFICE - [] , Separator
MAN
0 aR. AP, . i B
git % —+— Compressor
1K 5 Room
[l [ ] a ] a
+ WoE [ 1&| [.]‘6 Hydraulic
e e | Presses with
: . : = e '{ wew ° 1| || Individual
s BLDC £04-04 3 — :
S : Wt 32,035 sqit. Gooo 4] | Reservoirs
g.wg Foot Print s
1 g -3" B . a e L
I | = 1 Approx.
r oFce g / Locations,
N . ! o —1 . :|—_— Hydraulic
- < - - Presses and
) . #wi 0ook  Piping
" 9 ] ] T
10°%14"
ORRHEAD
L b o b )
R (Y -
e CRANE oll-off
- a -} i ] ] 1 -!! 1@'-‘ Bln
I e
r ~ ][] Swee
- & ' B wao
AN DOOS_ “”‘:;0" o
Boiler _ Totes
Room Hydraullc
Oil Pumps,
Reservoirs

Scale: 1” = 35’(approx.)

Source: Burly Seal Provided Plot Plan
(Reported to have come from UID)

Environmental Resources Management
102 West 500 South, Suite 650
Salt Lake City, Utah 84102
801-595-8400

Figure 2- Former PCB Containing Equipment
and Material Locations
Burly Seal - 1865 West D Avenue, Building 604
Tooele, Utah

Drawn By: TRP

Checked By: Project No. 0146470
Date: 4/5/2011




Project No.
0129927.00

04/28/11

Date:

J. Estrada

Drawn By:

9:\\0129927\012992700—01.dwg

CAD File:

d
OFFICE P /
Location of samples PRNE /\
8, 9, 10 from 12/27/11 with |
results <tppm = - o
| |
o Dr | |
o | =
Sampling Grid L
| | | |
1.5 Meter Squares \\ |
| | | | |
| L—|F | |
Building Posts 1 1 | 1 &
\El | | IL o |
| % /\/ |
!
| Ol ™
| | | |

Concrete Slab /—’/(’+ L

Control Joints

| N\ \ %
———————— T SRR
| o N/ u -
| % |
L AN |
| O o
. | ap
| |
| o % | |
% | m‘ n |
| s i | |
| o TI |
| o |
- o -
| : |
X
[m]

LEGEND

—— Proposed Areas of Concrete
Removal

Individual Sample Points

Composite Sample Groupings

Figure 3
Proposed Verification Sarmpling Locations - Press Roorm

0 . 5 Burly Seal - 1865 West D Avenue, Building 604
Jooele, Utan

Approx. Scale (Meters)

ERM 04/77
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o Additional soil samples

e Concrete samples (parking lot level)
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Appendix A
Schematic of Removed Press System Equipment
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Appendix B
December 2011 Sampling Locations



Sample OS-1
21 ppm
Collected by EPA 12-20-11
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Sample OS-3

500 ppm
Collected by EPA 12-20-11
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Sample PR-P

72.4 ppm
Collected by EPA 12-20-11
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Sample BRD1

5.62 ppm
Collected by EPA 12-20-11
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Sample BRD2

20.1 ppm
Collected by EPA 12-20-11
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Sample CR-1

55.2 ppm
Collected by EPA 12-20-11
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Sample CR-2

48.4 ppm
Collected by EPA 12-20-11
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Sample PRNE-1 - PRNE-10

0.15 to 71 ppm (see Table 1)
Collected by ERM 12-27-11
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Sample TS-1

2.7 ppm
Collected by ERM 12-27-11
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Sample CRA

57 ppm
Collected by ERM 12-27-11
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Sample BR-4 - BR-12
0.31 to 6.9 ppm
Collected by ERM 12-30-11
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Sample SW-1

0.30 ppmm
Collected by ERM 12-30-11
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